Murray Park Friends Group Vision and Action Timeline, February 2010

February









Action by

Funding sources investigation, ongoing





STe & Friends

Public Survey final analysis – check all stakeholder groups consulted
STe & SJ

Air Raid Shelter Plan sources investigation, ongoing



STe & PR

LTA technical assistance – tennis courts investigation funds TBC

STe

Preparation for Playbuilder bid for play area improvements


STe & Friends

Preparation for SE Forum, Community Design Day display


STe & Friends

Preparation for SE Forum bid for Feasibility Study match funds

STe & Friends

Friends Group bank account set up





PK, GT, DM

March

6th Saturday - Dry run of use of Community Design Day display

STe & Friends, TBC

11th SE Forum – 'marketplace' event, 1st Community Design Day 

STe, PK, GT, PR

18th Friends meeting – 'marketplace' feedback & bid writing


STe & Friends

Preparation for Playbuilder bid for play area improvements


STe & Friends

April

8th Friends meeting - bid writing (STe apologies)




Friends

Preparation for Playbuilder bid for play area improvements


STe & Friends

Preparation for external Feasibility bid – multi-purpose draft,


STe & Friends

deadlines vary

May

13th Friends meeting - 2nd Community Design Day invitations / publicity
STe & Friends

31st Playbuilder bid due in







STe & Friends

June

10th Friends meeting - 3rd Community Design Day invitations / publicity
STe & Friends

July

8th Friends meeting
- booking TBC





STe & Friends

